DRAFT 3/12/14
FOURTH QUARTER 2013 UPDATE AND 2014 SCHEDULE OF PRIORITY ACTIVITIES FOR BETHPAGE REGIONAL PLUME

JOINT NAVY/NORTHROP GRUMMAN PLANNING AND COORDINATION ACTIVITIES
TASK 1~ MEETINGS AND JOINT DOCUMENT SUBMITTALS

1.1 Meet with DEC and EPA Completed 2013
1.2 Hold planning technical meeting Completed 2013
1.3 Submit combined prioritized list of activities to address regional plume to DEC and EPA Completed 2013
1.4 Share validated groundwater data that are in the public domain Completed 2013
1.5 Hold quarterly Navy/NG technical meetings 2Q, 3Q, and 4Q
1.6 Hold semiannual meetings/calls with DEC and EPA 1Q {(Completed}, 3Q

NORTHROP GRUMMAN ACTIVITIES

2.1 Develop first draft of comprehensive groundwater sampling plan Completed 2013
2.2 Submit sampling plan to DEC for approval Completed 2013
2.3 Perform comprehensive groundwater sampling round Completed 2013

data to DEC/EPA/USGS C leted 2013

4.1

3.1 Maintain operation of OU-2 ONCT Ongoing
3.2 Complete Phase 2 of OU-2 ONCT evaluation Completed 2013
3.3 Submit Phase 2 of OU-2 ONCT evaluation interim data report 1Q
34 Submit out_Iine for QU-Z ONCT Periodic Review Report {(PRR) to DEC that incorporates additional DEC- 2q
requested information
3.5 Submit PRR to DEC for OU-2 ONCT 2Q and annually thereafter

TASK 4 - GM-38 ACTIVITIES TO MAINTAIN CONTAINMENT OF HOT 50T

Comment to DEC and Navy on GM-38 work plans

Completed 2013
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51

Maintain operation of OU-3 Groundwater IRM

Ongoing

5.2

Continue routine groundwater monitoring events

NAVY ACTIVITIES

Ongoing

7.1

6.1 Maintain and optimize operation of GM-38 for local hot spot capture Ongoing

6.2 Conduct water level monitoring of GM-38 area Completed 2013

6.3 Cor.mduct cfapt\jlre zone analysis for the wells at GM-38 and near.by extraction wells {(BWD Plants 4, 5 and Completed 2013
6), including field measurements and groundwater flow modeling.

6.4 Finalize GM-38 Capture Zone Evaluation Report

Continue to delineate and define the extent of VOC-impacted groundwater near the onsite containment

(ONCT) system, BWD Plant 6, and the southern portion of the western lobe by adding new VPBs and
monitoring wells.

1Q

1Q2014-1Q 2015

7.2

Install outpost wells at South Farmingdale Water District and Massapequa Water District well fields

repare concise, comprenensive, conceptual site mode

1Q.2014-2Q 2015

9.1

8.1 3
impacts commonly referred to as the “Bethpage Plume”. Northrop Grumman will provide comments. Q
Pull together available information (e.g., recent VPB and monitoring well data) to update CSM on a .

8.2 . . Ongoing
routine basis.

Develop a steady state groundwater flow model with currently available site information for well fields

3
in the southwest portion of the plume Q
Evaluate hydraulic capture zones for supply wells in southwest portion of plume, using updated
9.2 . . . 3Q 2015
information from new VPBs in the area

Navy review of draft comprehensive sampling plan

Completed 2013
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Comment to DEC and NGC on Phase 2 of OU-2 ONCT evaluation interim data report 3Q

Comment to DEC and NGC on revised OU-2 ONCT Periodic Review Report (PRR) 3Q
ACTIVITIES BY OTHERS

Approval of comprehensive groundwater sampling plan Completed 2013
Approval of revised OU-2 ONCT Periodic Review Report outline 2Q
Approval of OU-2 Periodic Review Report 3Q
Establish protocol for document dissemination 2Q,
Formally respond to Navy and NG document submittals Ongoing
Respond_ to EPA request regarding other PRPs (e.g., source north of Oxy, dry cleaners, gas stations, PRP 2q

list provided by NG.)

Provide quarterly pumpage data on a timely basis to NG and Navy, if requested Ongoing

Build water quality data bank for regional planning and share with NG and Navy Ongoing

Provide monthly water quality and pumpage data on a timely basis to NG and Navy NA; prowd;dcg\éuYSDEC and

Provide monthly water quality data from water districts to NG and Navy, if requested Ongoing

*Schedule also shows several tasks completed in 2013 and to be completed in early 2015.
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